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PACIFIC GAS AND ELECTRIC COMPANY 1 

ELECTRIC VEHICLE INFRASTRUCTURE AND EDUCATION 2 

PROGRAM 3 

SUPPLEMENTAL TESTIMONY 4 

A. Introduction [Witness:  Jana R. Corey] 5 

Pursuant to the September 4, 2015, Joint Assigned Commissioner and 6 

Administrative Law Judge’s Scoping Memo and Ruling (Ruling), the purpose of 7 

this supplemental testimony is to provide a more phased deployment approach 8 

to Pacific Gas and Electric Company’s (PG&E) Electric Vehicle (EV) 9 

Infrastructure and Education Program (EV Program) and to respond to questions 10 

posed in the Ruling.  While PG&E appreciates the Ruling’s desire for more 11 

explicit phasing, PG&E respectfully believes a Phase 1 deployment of only 2,510 12 

charging stations over 24 months does not meet the stated program objectives 13 

or provide sufficient data or learnings to adequately inform a potential Phase 2 14 

deployment.  As a result, PG&E offers both the requested compliant proposal 15 

and a modestly expanded phased and enhanced proposal: 16 

 PG&E’s compliant proposal limits Phase 1 to 2,510 charging stations (10% 17 

of original proposal), deployed over 24 months from the date of first 18 

construction, including 18 months of data collection and a comprehensive 19 

proposal for transitioning from Phase 1 to Phase 2.  PG&E’s compliant 20 

proposal totals $70 million in capital costs and $17 million in expense 21 

amounts, with deployment over a 24-month timeframe. 22 

 PG&E’s enhanced proposal will deploy a maximum of 7,530 EV charging 23 

stations over no more than 36 months from the date of first construction, in 24 

order to collect and report 30 full months of information from deployed EV 25 

stations to better inform PG&E’s Phase 2 EV Program proposal.  The 26 

enhanced proposal totals $187 million in capital costs and $35 million in 27 

expense amounts, with deployment over a 36-month timeframe. 28 

 As required by the Ruling, both the compliant and enhanced proposals 29 

include a “bridge funding” transition mechanism to minimize market 30 

uncertainty and discontinuity during the Phase 2 Commission review period. 31 

 In addition, both the compliant and enhanced proposals provide for 32 

collection of specific data and information during Phase 1 similar to data 33 
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collection proposals agreed to by parties in the Southern California Edison 1 

Company (SCE) and San Diego Gas & Electric Company (SDG&E) 2 

settlements, as well as creation of a formal Advisory Committee of 3 

stakeholders to advise PG&E on its Phase 1 and Phase 2 programs. 4 

While PG&E’s compliant Phase 1 proposal meets the 10 percent, 24-month 5 

bounds of the Ruling, PG&E continues to recommend that small scale EV 6 

infrastructure deployment will not make meaningful progress towards the State’s 7 

goals outlined in the Governor’s Zero Emission Vehicle (ZEV) Action Plan.1  In 8 

addition to the Governor’s stated goals, the California Legislature recently 9 

passed and the Governor signed into law Senate Bill (SB) 350,2 which clearly 10 

states the need for investor-owned utilities “to increase access to the use of 11 

electricity as a transportation fuel” in order to reduce greenhouse gas 12 

(GHG)emissions by encouraging widespread transportation electrification.  13 

Supporters of SB 350 have cited the role of utilities in enhancing the ability of 14 

electric vehicles to compete with gasoline-powered vehicles as a major 15 

alternative to GHG-emitting vehicles.3  Pilot-scale deployments do not achieve 16 

this end. 17 

From a practical standpoint, an initial EV program that only collects data and 18 

results from a small number of EV charging stations over only a 2-year period is 19 

not likely to provide sufficient data or information to adequately evaluate the 20 

benefits of a larger scale program or inform changes necessary for a broader 21 

scale roll out of new EV infrastructure for workplace, multi-family and public 22 

charging throughout PG&E’s service area. 23 

A program of 2,510 charging stations, under PG&E’s program design, yields 24 

approximately 290 sites.  Given that these sites will be split between different 25 

location types (workplaces, multi-unit dwellings, retail, and public locations), 26 

                                            
1 Governor’s Interagency Working Group on Zero-Emission Vehicles, 2013 ZEV Action 

Plan (ZEV Action Plan), February 2013, 
http://opr.ca.gov/docs/Governor's_Office_ZEV_Action_Plan_(02-13).pdf. 

2 Senate Bill 350, 
https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201520160SB350. 

3  See, e.g., “California’s New Climate Law Encourages Electricity Industry to Compete 
Against Big Oil,” 
http://www.usnews.com/news/science/news/articles/2015/10/08/california-grooms-
utility-giants-to-compete-against-big-oil.  
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there may be a limited number of each type of site, which may result in an 1 

insufficient sample size for drawing conclusions to inform a potential Phase 2 2 

deployment program.  Further, a 2-year initial phase, including an initial ramp up 3 

period, is simply too short to gather sufficient data for meaningful results.  A 4 

3-year initial phase, as outlined in PG&E’s enhanced proposal, will generate a 5 

sufficient amount of data to inform the next phase of deployment.  Similar sized 6 

programs during earlier Electric Vehicle Supply Equipment (EVSE) deployments 7 

across the country, such as the EV Project (12,000 Level 2, 100 Direct Current 8 

Fast Chargers (DCFC) stations) and ChargePoint America (4,600 Level 2 9 

stations), both funded by the national American Reinvestment and Recovery 10 

Act, included three years of data collection and evaluation.4 11 

PG&E acknowledges that some parties support a more restricted and 12 

phased approach to utility EV infrastructure deployment.  However, adding a 13 

Phase 2 evidentiary proceeding and additional Commission review, which could 14 

take 12 to 18 months before reaching a final decision, risks slowing critical 15 

deployments of Electric Vehicle Supply Equipment (EVSE) in one of the largest 16 

electric vehicle markets in the world.  If the Commission wishes to approve a 17 

more clear separation between an initial phase and subsequent phase while 18 

also minimizing market uncertainty and discontinuity during the review period, 19 

then PG&E recommends that the Commission provide adequate time and scope 20 

for the initial phase.  PG&E’s enhanced proposal allows collection of sufficient 21 

information and results about the initial deployment and allows sufficient time for 22 

stakeholders to review reported results in order to inform the consideration of 23 

subsequent phases. 24 

A key benefit to PG&E’s infrastructure program is the opportunity to assess 25 

how the charging stations deployed may support the grid via renewable 26 

integration programs as well as traditional demand response.  In order to 27 

effectively evaluate the potential value of EVs as a grid resource, it also is 28 

important that PG&E have sufficient time to collect a minimum of two years of 29 

charging behavior data during pivotal spring and summer periods. 30 

However the Commission chooses to proceed, in light of SB 350 and the 31 

Commission’s Decision (D.) 14-12-079 endorsing utility participation in EV 32 

                                            
4 http://avt.inl.gov/chargepoint.shtml; http://avt.inl.gov/evproject.shtml#ReportsAndMaps. 
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infrastructure deployment, the Commission must recognize it is at a crossroads:  1 

it can either support utility investment in EV infrastructure that makes a 2 

significant contribution to California’s transportation electrification goals, or it can 3 

return to its prior policy of limiting utility investment to “pilot” programs and 4 

traditional utility infrastructure that does not enable a more widespread 5 

deployment of charging stations.  The Commission needs to act now to provide 6 

precise guidance, either way. 7 

PG&E’s more detailed testimony below outlines its two different Phase 1 EV 8 

proposals.  As requested, both proposals provide for a “bridge” mechanism in 9 

order to smoothly transition to Phase 2.  PG&E’s enhanced proposal provides 10 

what the utility believes is sufficient time for the Commission and interested 11 

parties to evaluate the data and PG&E’s Phase 2 EV proposal.  PG&E 12 

recommends that the Commission approve PG&E’s enhanced proposal as a 13 

more practical, effective phasing of PG&E’s EV Program which will generate 14 

sufficient data to inform the Commission and stakeholders and provide 15 

improvements to PG&E’s Phase 2 proposal, and allow the Commission to more 16 

effectively evaluate PG&E’s Phase 2 proposal. 17 

B. PG&E Phase 1 Compliant Proposal Pursuant to September 4, 2015 18 

Scoping Memo and Ruling 19 

1. Description [Witness:  Jana R. Corey] 20 

PG&E’s Phase 1 compliant proposal complies strictly with the Ruling 21 

that requires an initial phase of EV charging station deployment, limited to a 22 

maximum of 10 percent of the total originally proposed number of charging 23 

stations, to be deployed over no more than 24 months.5  PG&E’s compliant 24 

proposal includes deployment of 2,510 charging stations (2,460 Level 2 and 25 

50 DCFC), deployed over 24 months from the time of first construction, 26 

which PG&E assumes to begin on April 1, 2017.  PG&E estimates it will 27 

require approximately eight months from final program approval by the end 28 

of July 2016 to begin construction at the first site.  Figure 1 below provides 29 

an illustrative deployment schedule for PG&E’s compliant proposal.  30 

                                            
5 Ruling, p. 7. 
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FIGURE 1 
EV INFRASTRUCTURE DEPLOYMENT PLAN – COMPLIANT PROPOSAL 

 
 

As illustrated in Figure 1 above, PG&E assumes the Commission 1 

approves a Phase 1 final decision by end of July 2016, construction of the 2 

first deployment begins in April 2017, and Phase 1 deployment is completed 3 

by end of March 2019.  While data collection will begin with the first 4 

deployment, after the first 12 months PG&E currently expects that there will 5 

be approximately 600 operational Level 2 chargers and 6 DCFC sites.  Only 6 

this subset of the deployment would provide more than 12 months of 7 

operating data prior to the end of Phase 1, which will include one spring and 8 

summer season for evaluation by the end of the 24-month Phase 1. 9 

To assist the Commission in evaluating PG&E’s subsequent EV 10 

program while avoiding customer and EV market uncertainty and 11 

discontinuity, PG&E proposes reporting quarterly the results and data from 12 

its EVSE deployments and operation, using as a model the data collection 13 

and reporting requirements agreed to by the settling parties in the SCE and 14 

SDG&E EV proceedings.  Appendix A provides more detail regarding 15 

PG&E’s proposed data and metrics to be collected and included in the 16 

quarterly reports. 17 
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2. Transition Plan to Phase 2 [Witness:  Jana R. Corey] 1 

PG&E proposes to file updated supplemental testimony providing its 2 

proposal for Phase 2 EV infrastructure deployment no later than 18 months 3 

from the first deployment of Phase 1.  The testimony will include a detailed 4 

assessment of the Phase 1 data and performance to date, and will describe 5 

how its Phase 2 proposal incorporates Phase 1 results.  During the 6 

pendency of the Commission’s consideration of PG&E’s Phase 2 proposal, 7 

PG&E will continue to report its Phase 1 data quarterly and the data and 8 

reports will be included in the record of the Phase 2 proceeding.  This 9 

provides the Commission with the remaining six months of Phase 1 to reach 10 

a decision on Phase 2. 11 

If the Commission issues a final decision before the end of the 24-month 12 

Phase 1 deployment, there will be no interruption, confusion or market 13 

uncertainty or discontinuity regarding PG&E’s subsequent EV infrastructure 14 

deployment.  However, if the Commission for whatever reason does not 15 

issue a Phase 2 decision before the end of Phase 1, PG&E will be 16 

authorized to “bridge” the gap in its EV Program.  PG&E proposes to 17 

continue deploying and recovering costs of EV charging infrastructure for an 18 

additional 12 months at a deployment and expenditure rate no faster and no 19 

greater than the average monthly rate of deployment and costs recorded 20 

during the six months preceding the end of Phase 1.  PG&E’s authorization 21 

for its “bridge” program and funding will be filed in a Tier 2 advice filing at 22 

least three months before the end of Phase 1 and will provide the detailed 23 

deployment schedule and cost cap applicable to the additional year of EV 24 

deployment and funding, subject to true-up for the final results from 25 

Phase 1. 26 

This transition mechanism and bridge funding should provide the 27 

Commission up to 18 months from the date of PG&E’s filing to issue a final 28 

decision on Phase 2.  If the Commission still has not issued a final decision 29 

on PG&E’s Phase 2 proposal at the end of the 12-month bridge period 30 

(effectively months 24-36 in Figure 1), PG&E will file a petition for 31 

modification of the Commission’s Phase 1 decision for continued funding 32 

and deployment for an additional year, and the Commission will commit to 33 
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act on the petition for modification within three months, subject to written 1 

comment and at least one public workshop prior to the decision. 2 

PG&E’s proposed transition mechanism balances the need for adequate 3 

time for Commission review of the results of Phase 1, with the need for 4 

customer and EV market certainty and continuity between phases of the 5 

utility EV programs.   6 

3. Capital and Expense Forecast [Witness(es):  Jana R. Corey, 7 

Jeffrey P. Borders, David B. Almeida, Michael D. Della Penna] 8 

PG&E has developed detailed revised capital cost and expense 9 

forecasts in support of the compliant proposal.  The compliant proposal 10 

totals $70 million in capital costs and $17 million in expense amounts over 11 

the proposal timeframe.  The forecasts have been developed using the 12 

same costing and estimating methods used in PG&E’s February 9, 2015, 13 

prepared testimony.  The forecasts also follow the guidance of the Ruling by 14 

adjusting PG&E’s cost forecasts to reflect the reduced scope of Phase 1 and 15 

to identify and separate costs between Level 2 and DCFC infrastructure. 16 

The following key assumptions are included in these detailed revised 17 

capital and cost forecasts and represent changes from the assumptions in 18 

PG&E’s February 9, 2015, prepared testimony.  In all other respects, the 19 

assumptions and methodology used in PG&E’s February 9, 2015, prepared 20 

testimony remain the same and are incorporated by reference in this 21 

supplemental testimony. 22 

a. Changes in assumptions: 23 

 50 DCFCs instead of 100 DCFCs in original application 24 

 2,460 L2s instead of 25,000 L2s  in original application 25 

 Reduced Education and Outreach costs 26 

– Adjusted costs and activities to reflect the updated Phase 1 27 

timeline. 28 

– Eliminated funding for general EV calls and specific targeted 29 

outreach tactics (e.g., billboards and bill inserts). 30 
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– Reduced budget from $5 million to $3.3 million to fund 1 

innovative programs designed to increase access to EVs in 2 

disadvantaged communities.6 3 

 Adjusted Information Technology (IT) costs 4 

– Timing and duration changed to reflect Phase 1 5 

 Reduced Program Management Organization (PMO) budget from 6 

$45.8 million to $10.4 million to reflect the reduction in program 7 

scale.  The scaled approach includes fixed cost activities such as 8 

vendor contract negotiations and new process implementations that 9 

are unchanged by the reduced scope.7 10 

The following tables provide PG&E’s summary cost forecasts for the 11 

Phase 1 compliant proposal and follow the same categories in PG&E’s 12 

February 9, 2015, prepared testimony, except for identification and 13 

separation of the costs by type of charging.  In addition, more detailed cost 14 

information regarding the Phase 1 compliant proposal is included in 15 

Appendix B consistent with the presentation in PG&E’s February 9, 2015, 16 

prepared testimony. 17 

                                            
6 See “Disadvantaged Communities” line item in Table B-2 of Appendix B (line 40). 
7 See “Program Management Organization” subtotals in Table B-2 of Appendix B 

(lines 57 and 62). 



 

-9- 

TABLE 1 
EV PROGRAM – COMPLIANT PROPOSAL 
FORECAST CAPITAL COSTS (2016-2019) 
(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure – L2 $45,311 
2 EV Charger Infrastructure – DCFC 11,921 
3 Site Acquisition Support and Market 

Education and Outreach 
3,405 

4 Program Management Organization 9,522 

5 Total $70,158(a) 
_______________ 

(a) Any discrepancies in total are due to rounding. 
 

TABLE 2 
EV PROGRAM – COMPLIANT PROPOSAL 

FORECAST EXPENSE AMOUNTS (2016-2019) 
(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure – L2 $5,759 
2 EV Charger Infrastructure – DCFC 568 

3 Site Acquisition Support and Market 
Education and Outreach 

10,016 

4 Program Management Organization 906 

5 Total $17,249 
 

4. Program Costs and Results of Operations [Witness(es):  1 

Michael D. Della Penna and Niel Jones] 2 

For the purposes of deployment of its Phase 1 compliant proposal, 3 

PG&E assumes that the Phase 1 approval occurs by the end of July 2016 4 

and that deployment will take place over the 2-year period from April 1, 2017 5 

through March 31, 2019, subject to the transition plan in Section B above. 6 

Table 3 below provides the resulting forecast revenue requirement 7 

request for 2017-2022 for the Phase 1 compliant proposal.  In all other 8 

respects, the methodology and assumptions in Chapter 6 of PG&E’s 9 

February 9, 2015, prepared testimony apply to these forecast program costs 10 

and results of operation. 11 
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TABLE 3 
2017-2022 COMPLIANT PROPOSAL REVENUE REQUIREMENT REQUEST 

(THOUSANDS OF DOLLARS) 

Line 
No. 2017 2018 2019 2020 2021 2022 

1 4,650 15,465 15,977 13,106 12,117 9,647 
 

5. Cost Recovery and Rate Design [Witness:  Donna L. Barry and 1 

Dan Pease] 2 

PG&E’s proposed cost recovery and rate design for its Phase 1 3 

compliant proposal are the same as proposed in Chapter 7 of PG&E’s 4 

February 9, 2015, prepared testimony. 5 

C. PG&E Phase 1 Enhanced Proposal 6 

1. Description [Witness:  Jana R. Corey] 7 

As discussed above, a Phase 1 deployment of 2,510 charging stations 8 

over 24 months, as described in Section B above, does not meet the stated 9 

program objectives or provide sufficient data or learnings to adequately 10 

inform a potential Phase 2 deployment.  As a result, PG&E’s enhanced 11 

proposal includes a recommendation for a somewhat longer and larger 12 

Phase 1 EV Program than requested by the Ruling, in order to provide 13 

sufficient time and information to inform PG&E’s Phase 2 proposal. 14 

PG&E’s enhanced proposal will deploy a maximum of 7,530 EV 15 

charging stations (7,430 Level 2 and 100 DCFC) over no more than 16 

36 months from the date of first construction, in order to collect and report a 17 

full 30 months of information from deployed EV stations sufficient to 18 

evaluate PG&E’s Phase 2 EV Program proposal.  This Phase 1 duration 19 

would allow for more thorough data collection.  As depicted in Figure 2, 20 

approximately 3,500 chargers will have been active for one full year by the 21 

end of Phase 1, with over 1,000 chargers operational for two full years, and 22 

data from these operational chargers will provide usage insights through 23 

two years of pivotal seasons—spring and summer.  In contrast to the 24 

compliant proposal, the enhanced proposal will result in more robust data 25 

informing the Commission and stakeholders regarding PG&E’s Phase 2 26 

proposal, and in addition, will provide a better understanding of how utilities 27 

may leverage EVs for vehicle grid integration.  This includes both periods of 28 
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over-generation from increasing renewable resources (likely to occur during 1 

the spring) as well as peak load curtailment via traditional demand response 2 

(typically occurring during summer months). 3 

Figure 2 below provides an illustrative deployment schedule for PG&E’s 4 

enhanced proposal.   5 

FIGURE 2 
EV INFRASTRUCTURE DEPLOYMENT PLAN – ENHANCED PROPOSAL 

 
 

As demonstrated in Figure 2 above, PG&E assumes the Commission 6 

approves a Phase 1 final decision by end of July 2016 and that deployment 7 

will take place over the three-year period from April 1, 2017 through 8 

March 31, 2020. 9 

To assist the Commission in evaluating PG&E’s subsequent EV 10 

Program while avoiding customer and EV market uncertainty and 11 

discontinuity, PG&E proposes reporting quarterly the results and data from 12 

its EVSE deployments and operation, using as a model the data collection 13 

and reporting requirements agreed to by the settling parties in the SCE and 14 

SDG&E EV proceedings.  Appendix A provides more detail regarding 15 
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PG&E’s proposed data and metrics to be collected and included in the 1 

quarterly reports. 2 

2. Transition Plan to Phase 2 [Witness:  Jana R. Corey] 3 

PG&E proposes to file updated supplemental testimony providing its 4 

proposal for Phase 2 EV infrastructure deployment no later than 30 months 5 

after Phase 1 deployments begin.  The testimony will include a detailed 6 

assessment of the Phase 1 data and performance to date, and will describe 7 

how PG&E’s Phase 2 proposal incorporates Phase 1 results.  During the 8 

pendency of the Commission’s consideration of PG&E’s Phase 2 proposal, 9 

PG&E will continue to report its Phase 1 data quarterly and the data and 10 

reports will be included in the record of the Phase 2 proceeding.  This 11 

provides the Commission with the remaining six months of Phase 1 to reach 12 

a decision on Phase 2. 13 

As discussed above, PG&E proposes the same transition mechanism to 14 

apply to its Phase 1 enhanced proposal as would apply to its Phase 1 15 

compliant proposal.  If the Commission issues a final decision before the 16 

end of the 36-month Phase 1 enhanced proposal deployment, there will be 17 

no interruption, confusion or market uncertainty regarding PG&E’s 18 

subsequent EV infrastructure deployment.  However, if the Commission for 19 

whatever reason is unable to issue a Phase 2 decision before the end of 20 

Phase 1, PG&E will be authorized to “bridge” the gap in its EV Program by 21 

continuing to deploy and recover the costs of EV charging infrastructure for 22 

an additional 12 months at a deployment and expenditure rate no faster and 23 

no greater than the average monthly rate of deployment and costs recorded 24 

during the six months preceding the end of Phase 1.  PG&E’s authorization 25 

for its “bridge” program and funding will be filed in a Tier 2 advice filing at 26 

least three months before the end of Phase 1 and will provide the detailed 27 

deployment schedule and cost cap applicable to the additional year of EV 28 

deployment and funding, subject to true-up for the final results from 29 

Phase 1.  30 

This transition mechanism and bridge funding should provide the 31 

Commission up to 18 months from the date of PG&E’s filing to issue a final 32 

decision on Phase 2.  If the Commission still has not issued a final decision 33 

on PG&E’s Phase 2 proposal at the end of the 12-month bridge period 34 
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(effectively months 37-48 in Figure 2), PG&E will file a petition for 1 

modification of the Commission’s Phase 1 decision for continued funding 2 

and deployment for an additional year, and the Commission will commit to 3 

act on the petition for modification within three months, subject to written 4 

comment and at least one public workshop prior to the decision. 5 

As discussed above, PG&E’s proposed transition mechanism for both its 6 

compliant and enhanced proposals balances the need for adequate time for 7 

Commission review of the result of Phase 1, with the need for customer and 8 

EV market certainty and continuity between phases of the utility EV 9 

programs.   10 

3. Capital and Expense Forecast [Witness(es):  Jana R. Corey, 11 

Jeffrey P. Borders, David B. Almeida, Michael D. Della Penna] 12 

PG&E has developed detailed revised capital cost and expense 13 

forecasts in support of the enhanced proposal.  The enhanced proposal 14 

totals $187 million in capital costs and $35 million in expense amounts over 15 

the proposal timeframe.  The forecasts have been developed using the 16 

same costing and estimating methods used in PG&E’s February 9, 2015, 17 

prepared testimony.  The forecasts also follow the guidance of the Ruling by 18 

adjusting PG&E’s cost forecasts to reflect the reduced scope of Phase 1 and 19 

to identify and separate costs between Level 2 and DCFC infrastructure. 20 

The following key assumptions are included in these detailed revised 21 

cost forecasts and represent changes from the assumptions in PG&E’s 22 

February 9, 2015, prepared testimony.  In all other respects, the 23 

assumptions and methodology used in PG&E’s February 9, 2015, prepared 24 

testimony remain the same and are incorporated by reference in this 25 

supplemental testimony. 26 

a. Changes in assumptions: 27 

 7,430 L2s instead of 25,000 L2s in original application 28 

 100 DCFC deployment plan adjusted to reflect the enhanced 29 

Phase 1 proposal 30 

 Reduced Education and Outreach costs 31 

– Adjusted costs and activities to reflect the enhanced Phase 1 32 

timeline. 33 
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– Eliminated funding for general EV calls and specific targeted 1 

outreach tactics (e.g., billboards and bill inserts). 2 

– Reduced budget from $5 million to $3.8 million to fund 3 

innovative programs designed to increase access to EVs in 4 

disadvantaged communities.8 5 

 Adjusted IT costs 6 

– Timing and duration changed to reflect the enhanced Phase 1 7 

proposal. 8 

 Reduced PMO budget from $45.8 million to $20.5 million to reflect 9 

the reduction in program scale.  The scaled approach includes 10 

certain fixed cost activities such as vendor contract negotiations and 11 

new process implementations that are unchanged by the reduced 12 

scope.9 13 

The following tables provide PG&E’s summary cost forecasts for the 14 

Phase 1 enhanced proposal and follow the same categories in PG&E’s 15 

February 9, 2015, prepared testimony, except for identification and 16 

separation of the costs by type of charging.  In addition, more detailed cost 17 

information regarding the Phase 1 enhanced proposal is included in 18 

Appendix B. 19 

TABLE 4 
EV PROGRAM – ENHANCED PROPOSAL 
FORECAST CAPITAL COSTS (2016-2022) 
(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure – L2 $139,932 
2 EV Charger Infrastructure – DCFC 24,092 
3 Site Acquisition Support and Market 

Education and Outreach 
3,405 

4 Program Management Organization 19,379 

5 Total $186,808 
 

                                            
8 See “Disadvantaged Communities” line item in Table B-4 of Appendix B (line 40). 
9 See “Program Management Organization” subtotals in Table B-4 of Appendix B 

(lines 57 and 62). 
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TABLE 5 
EV PROGRAM – ENHANCED PROPOSAL 

FORECAST EXPENSE AMOUNTS (2016-2022) 
(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure- L2  $17,062 
2 EV Charger Infrastructure – DCFC 1,117 
3 Site Acquisition Support and Market 

Education and Outreach 
15,543 

4 Program Management Organization 1,137 

5 Total $34,860(a) 
_______________ 

(a) Any discrepancies in total are due to rounding. 
 

4. Program Costs and Results of Operations [Witness(es):  1 

Michael D. Della Penna and Niel Jones] 2 

For the purposes of deployment of its Phase 1 enhanced proposal, 3 

PG&E assumes that the Phase 1 approval occurs by the end of July 2016 4 

and that deployment will take place over the 3-year period from April 1, 2017 5 

through March 31, 2020, subject to the transition plan in Section B above. 6 

Table 6 below provides the resulting forecast revenue requirement 7 

request for 2017-2022 for the Phase 1 enhanced proposal.  In all other 8 

respects, the methodology and assumptions in Chapter 6 of PG&E’s 9 

February 9, 2015, prepared testimony apply to these forecast program costs 10 

and results of operation. 11 

TABLE 6 
2017-2022 ENHANCED PROPOSAL REVENUE REQUIREMENT REQUEST  

(THOUSANDS OF DOLLARS) 

Line 
No. 2017 2018 2019 2020 2021 2022 

1 6,325 19,130 33,508 35,780 31,604 28,723 
 

5. Cost Recovery and Rate Design [Witness:  Donna L. Barry and 12 

Dan Pease] 13 

PG&E’s proposed cost recovery and rate design for its Phase 1 14 

enhanced proposal are the same as proposed in Chapter 7 of PG&E’s 15 

February 9, 2015, prepared testimony. 16 
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D. Responses to ALJ Ruling Questions [Witness:  Jana R. Corey] 1 

1. Question 1:  Does the proposed EV Program meet the balancing test 2 

established in D.11-07-029 and described in D.14-12-079?  If so, how?  3 

If not, why not? 4 

The Ruling requests that PG&E specifically address the following key 5 

issues:10 6 

a. The nature of the proposed utility program and its elements; for 7 

example, whether the utility proposes to own or provide charging 8 

infrastructure, billing services, metering, or customer information and 9 

education. 10 

b. Examination of the degree to which the market into which the utility 11 

program would enter is competitive, and in what level of concentration. 12 

c. Identification of potential unfair utility advantages, if any. 13 

d. If the potential for the utility to unfairly compete is identified, what rules, 14 

conditions or regulatory protections are needed to effectively mitigate 15 

the anticompetitive impacts or unfair advantages held by the utility? 16 

PG&E Response: 17 

In its responses below, PG&E summarizes the nature and benefits of its 18 

proposed EV Program (Part 1) then demonstrates that its proposals will not 19 

adversely impact competition or provide unfair advantages (Parts 2-4).  In so 20 

doing, PG&E demonstrates that its Phase 1 EV Program meets and 21 

exceeds the Commission’s balancing test as established in D.11-07-029. 22 

1. The Nature of PG&E’s Proposed Phase 1 EV Program Is 23 

Comparable to the EV Program Proposed by PG&E in Its 24 

February 9, 2015, Prepared Testimony, Differing Primarily in the 25 

Reduced Scope and Schedule 26 

PG&E has designed its EV Program to offer a “turnkey” solution for 27 

site hosts of EV charging stations.  See Figure 3 below for a visual 28 

representation.  This will be a successful model for utility EV 29 

infrastructure, as the turnkey model removes many of the barriers of 30 

EVSE deployment to the site host.  PG&E’s EV Program reduces much 31 

of the cost to site hosts—aside from providing parking locations.  Today, 32 

                                            
10 Ruling, p. 8. 
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cost is a primary challenge to site hosts interested in installing charging 1 

stations.11  PG&E will purchase and install equipment procured from the 2 

competitive marketplace, and own the infrastructure, including the 3 

service connection, supply infrastructure and charging equipment.  4 

PG&E ultimately will be responsible for the operations and maintenance 5 

of the charging equipment, through contracts with equipment and 6 

service providers as partners in the program delivery and ongoing 7 

operations.  PG&E’s EV service partners (PG&E’s customer of record) 8 

will buy the electricity from PG&E to resell to EV drivers at agreed upon 9 

prices.  In addition to avoiding upfront costs, site hosts will not incur 10 

ongoing operations or maintenance costs, nor have direct obligations 11 

related to permitting and other obstacles.  By offering this turnkey 12 

approach PG&E intends to address deterrents to installation and ensure 13 

ongoing operability of the chargers.  This turnkey approach will 14 

encourage participation at the intended deployment locations: 15 

workplaces, multi-unit dwellings, and public/retail locations throughout 16 

its service territory. 17 

                                            
11 In a PEV Collaborative case study survey of 20 California businesses who had installed 

workplace charging, 18 listed the cost of equipment and/or installation to be the primary 
challenge for their workplace charging program.  These businesses ranged from private 
small businesses to Fortune 500 companies, and even included a leading EV charging 
manufacturer and service provider.  
www.pevcollaborative.org/sites/all/themes/pev/files/WPC_Report4web.pdf. 
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FIGURE 3 
PG&E’S PROPOSED DEPLOYMENT STRUCTURE 

 
 

PG&E intends to meter EV charging under the program separately 1 

from existing site-host electricity usage.  This allows PG&E to treat the 2 

EV service partners as the customer of record.  It also allows continued 3 

operation of the infrastructure should the site host change throughout 4 

the program.  PG&E would bill the customer of record (EV service 5 

partner) for monthly energy usage at the meter.  Billing drivers for 6 

individual charging sessions would be the responsibility of the 7 

EV service partners. 8 

In addition to deploying EV infrastructure, other key elements of 9 

PG&E’s proposal include education and outreach, enabling the delivery 10 

of time-variant pricing, and ensuring that the equipment purchased from 11 

the competitive market will support future grid management programs.  12 

The proposal also envisions collecting sufficient data to inform design of 13 

Phase 2, and future program designs for integrating EV load with the 14 

grid. 15 

Further, PG&E will install approximately 10 percent of the proposed 16 

EV charging infrastructure in disadvantaged communities and will also 17 
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support innovative programs in these communities to help reduce 1 

barriers to entry into the EV market. 2 

a. PG&E’s Phase 1 EV Program Includes Elements Recommended 3 

by the Settling Parties in the SCE and SDG&E Settlements 4 

In addition to the initial proposed elements of PG&E’s EV 5 

Program, PG&E’s Phase 1 EV Program adopts specific elements 6 

recommended by the settling parties in the SCE and SDG&E 7 

settlements.  PG&E supports certain elements of these settlement 8 

proposals, while preserving essential elements of PG&E’s original 9 

proposal that maintain the turnkey benefits of its original proposal. 10 

Consistent with the SCE and SDG&E settlements, PG&E 11 

proposes to establish an Advisory Committee to advise on planning 12 

and implementing its EV Infrastructure and Education Program.  13 

This committee will include representatives of industry, labor, 14 

consumer and environmental advocates, and representatives of 15 

disadvantaged communities.  The committee will provide critical 16 

input as PG&E evaluates results from Phase 1 to inform the 17 

Phase 2 program. 18 

PG&E also proposes quarterly reporting of identified metrics to 19 

the Commission, the Advisory Committee, and interested parties 20 

throughout the deployment process.  PG&E discusses its proposed 21 

reporting and evaluation protocols in its response to Question 3.  22 

The detailed proposed metrics are included in Appendix A. 23 

PG&E’s proposed turnkey Phase 1 EV program—with the 24 

added elements of the Advisory Committee and quarterly 25 

reporting—will be an attractive offering to site hosts, will address key 26 

markets where EV infrastructure has been slow to develop, and will 27 

allow the state to examine a unique EV infrastructure approach that 28 

will inform Phase 2 deployments in PG&E’s service territory and 29 

throughout the state. 30 

Given the interest by many parties in providing access to 31 

multiple vendors on a competitive basis, PG&E will procure all 32 

EVSE equipment and vendor services through competitive, open 33 

procurements—with appropriate vendor certification and cost 34 
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controls—in order to ensure multiple vendors have an opportunity to 1 

bid to provide equipment and services for PG&E’s EV program 2 

during Phase 1.  PG&E will continue to reach out to stakeholders, 3 

including consumer groups, environmental and labor groups, and 4 

the EV industry to further improve its EV Program proposal, while 5 

maintaining the core elements that make PG&E’s proposal unique 6 

and beneficial to site hosts and drivers. 7 

b. PG&E’s Phase 1 EV Program Will Provide Widespread Benefits 8 

to Ratepayers, EV Drivers, Site Hosts, Market Participants and 9 

All Californians 10 

The proposed program structure ensures that charging stations 11 

installed will be maintained to utility standards and continue to 12 

operate independent of site host turnover.  PG&E's proposed plan 13 

will also result in robust and transparent data collection, important to 14 

the EV market and supporting vehicle grid integration.  In addition, 15 

the program will support state climate goals, reduce GHG emissions 16 

and encourage EV adoption.  These three program objectives, 17 

discussed in more detail below, ensure PG&E’s proposed program 18 

will provide broad benefits to ratepayers, site hosts and all 19 

Californians. 20 

First, providing safe and reliable power is a core function of 21 

utility operation and requires that utilities maintain and operate 22 

infrastructure to the highest standards.  PG&E is obligated to ensure 23 

that all EV charging infrastructure deployed as part of this program 24 

continues to be operated and maintained reliably.  This increase in 25 

dependable charging infrastructure will provide a significant benefit 26 

to all ratepayers compared to non-utility EVSE ownership.  As part 27 

of the program, PG&E will negotiate an easement from site hosts 28 

where EV infrastructure will be installed.  This easement will allow 29 

PG&E to own and operate EV infrastructure regardless of any 30 

change in property ownership, management, or tenancy.  The 31 

charging stations will continue to be owned by PG&E and will 32 

continue to operate via EV service partners, throughout the life of 33 

the assets. 34 
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Second, PG&E’s Phase 1 program will include robust data 1 

collection and transparent reporting which will provide significant 2 

benefits to the market and policymakers.  PG&E will provide the 3 

Commission, the Advisory Committee and stakeholders with 4 

quarterly reports that include the proposed metrics and data 5 

described in response to Question 3 and in Appendix A.  These 6 

metrics and data are essential not only to inform the Phase 2 7 

deployment, but also to expand the EVSE market and further 8 

vehicle grid integration generally.  PG&E is committed to transparent 9 

program operations so that all stakeholders can learn and improve 10 

from PG&E’s Phase 1 program. 11 

Finally, PG&E’s Phase 1 includes broad ratepayer benefits 12 

related to state climate goals, reduction in GHG emissions and 13 

increased EV adoption, as discussed in its original testimony served 14 

on February 9, 2015.  A summary of these points are outlined below 15 

along with the corresponding page number in the prepared 16 

testimony. 17 

 Support State climate goals by encouraging adoption of 18 

electrified transportation (February 9 Prepared Testimony, 19 

p. 1-2). 20 

 Help support intermittent renewables by supporting workplace 21 

charging and energy usage during periods of potential over 22 

generation (February 9 Prepared Testimony, p. 1-5). 23 

 PG&E will implement CPUC-approved time variant pricing and 24 

improve renewable grid integration (February 9 Prepared 25 

Testimony, p. 1-5). 26 

 Expand education of electric vehicles by providing customers, 27 

communities, and site hosts information on the benefits of 28 

electric transportation and installing charging infrastructure 29 

(February 9 Prepared Testimony, p. 1-8). 30 

 Reduce range anxiety for existing EV customers by providing 31 

increased availability of EV charging infrastructure.  This will 32 

reassure customers that they have sufficient widely available 33 
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and reliable infrastructure (February 9 Prepared Testimony, 1 

p. 1-9). 2 

 Reduce GHG emissions by displacing gasoline vehicles and 3 

improving California’s air quality (February 9 Prepared 4 

Testimony, p. 1-11) 5 

2. PG&E’s Phase 1 EV Program Enhances Competitive EV Markets 6 

Today, the market for EV charging services is highly diverse, with a 7 

number of different business models offered to site hosts.  Some 8 

companies currently operating in the market sell only EVSE to site 9 

hosts, while other companies sell networking services, and others 10 

integrate and sell the EVSE hardware and software.  Others offer 11 

charging hardware and network services for free to site hosts, 12 

recovering the costs through other revenue streams, such as advertising 13 

or sponsorships.  Still others maintain ownership of charging stations 14 

and earn revenue from drivers accessing the stations, contracting with 15 

the site host to use their parking facilities.  According to PlugShare 16 

Data®, there were at least 15 different entities operating charging 17 

stations and/or offering these services to drivers and site hosts in 18 

California in 2014.12  PG&E’s purchase and deployment of this 19 

equipment simply represents another model, and one which will 20 

effectively scale and deploy incremental EV infrastructure to help 21 

achieve state goals while at the same time enhancing the diversity of 22 

EVSE suppliers in EV markets.  In addition to the limited but effective 23 

scale at which the utility is capable of entering the market, the benefits 24 

of PG&E’s deployment model are further outlined below. 25 

At its essence, PG&E will be purchasing EV charging products and 26 

services through open and competitive procurements from current 27 

third-party market providers, and offering them to site hosts in the 28 

utility’s service territory.  PG&E will not directly compete with the EVSE 29 

market participants, as PG&E will be procuring from market participants. 30 

                                            
12 This count includes networks for Level 2 charging.  One of the referenced 15 firms is a 

grouping of all “non-networked” chargers. 
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Though PG&E will competitively procure and not compete with EV 1 

hardware and charging services from third parties, the utility has 2 

examined the effect on market concentration that the enhanced Phase 1 3 

program proposal (7,530 charging stations deployed by 2020) would 4 

have on the current market that provides charging services to site hosts 5 

in California.  In evaluating the impact of PG&E’s Phase 1 and overall 6 

EV programs on competition, it is essential to first define the relevant 7 

product and geographic markets in which PG&E would be competing if it 8 

were supplying EVSE or retail charging services directly. 9 

Product Market:  PG&E will not be manufacturing or directly 10 

operating either EV charging stations or the networking facilities and 11 

software to support them.  As a result, PG&E will not be competing in 12 

the relevant product markets for EV supply equipment manufacturers or 13 

service providers.  Instead, PG&E will be competitively procuring EVSE 14 

and services from third-parties who are competing with each other in the 15 

EVSE/EVSP market and partnering with them to ensure the success of 16 

the EV Infrastructure Program.  Under PG&E’s EV Program, it will own 17 

the EV equipment but will not sell the charging services at retail, but 18 

instead will sell the electricity under regulated utility rates and tariffs to 19 

the retail charging service providers who in turn will resell to EV drivers.  20 

Thus, PG&E will not be competing in the retail EV charging services 21 

market, but will be enabling others to enter and compete in that market. 22 

Geographic Market:  Most EVSE suppliers and network providers 23 

are selling their services throughout the United States and in some 24 

cases globally.  Thus, for competitive analysis purposes, the relevant 25 

geographic market is at least national and probably global.  At the 26 

national level, PG&E’s entry, even under its original proposal, would be 27 

negligible.  According to various market analyses, the annual growth in 28 

the national market for commercial EVSE is expected to increase from 29 

72,238 units a year in 2015 to 306,958 a year in 2021.  Commercial EV 30 

charging stations operating in the U.S. in 2021 are expected to total over 31 

1.4 million.13  Even if it were assumed that PG&E’s ownership of 32 

                                            
13 A.14-04-014 San Diego Gas & Electric Exhibit 17:  Forecast U.S. Commercial EVSE 

Sales (2014-2023). 
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commercial EV charging stations somehow competed directly with 1 

EVSE suppliers and service providers, PG&E’s original proposal of 2 

25,100 charging stations would amount to less than 1.8 percent of the 3 

national EV commercial charging station market in 2021.  Its compliant 4 

and enhanced proposals would be only one-tenth to one-third of its 5 

original proposal. 6 

Even when considering the market in which PG&E is confined to 7 

operate in, i.e., the utility’s service territory, PG&E’s entry actually lowers 8 

the market concentration in the EV charging services market compared 9 

to observed values today.  Under U.S. Department of Justice guidelines 10 

for market concentration, both PG&E’s compliant and enhanced 11 

Phase 1 deployment proposals would represent an improvement in the 12 

Herfindahl–Hirschman Index (HHI)14 for market concentration.  Using 13 

current market share values for commercial EVSE as reported by 14 

PlugShare Data®, and growing the commercial EVSE market at the rate 15 

which is needed to achieve the Governor’s goal for infrastructure 16 

deployment, PG&E’s entry would lower the market concentration over 17 

the span of the enhanced program.  The total deployment in PG&E’s 18 

enhanced proposal would equate to just 7.5 percent of the market need 19 

by 2020, lowering the HHI from over 3,600 today, to 3,149 in 2020.  See 20 

Table 7 below, which displays the HHI modeled with PG&E’s Enhanced 21 

Proposal, calculated in accordance with U.S. Department of Justice 22 

methods for HHI.  The effect of PG&E’s Compliant Proposal on lowering 23 

market concentration is less pronounced under a smaller Phase 1, 24 

                                            
14 The Herfindahl–Hirschman Index is a commonly accepted measure of market 

concentration.  This takes into account the relative size distribution of the firms in a 
market.  It approaches zero when a market is occupied by a large number of firms of 
relatively equal size and reaches its maximum of 10,000 points when a market is 
controlled by a single firm.  The agencies generally consider markets in which the HHI 
is between 1,500 and 2,500 points to be moderately concentrated, and consider 
markets in which the HHI is in excess of 2,500 points to be highly concentrated.  See 
U.S. Department of Justice and Federal Trade Commission, Horizontal Merger 
Guidelines § 5.2 (2010).  Transactions that increase the HHI by more than 200 points in 
highly concentrated markets are presumed likely to enhance market power under the 
Horizontal Merger Guidelines issued by the Department of Justice and the Federal 
Trade Commission.  See http://www.justice.gov/atr/herfindahl-hirschman-index. 
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because PG&E’s involvement in the market is significantly less, but 1 

would still not adversely affect current market conditions. 2 

TABLE 7 
COMMERCIAL EVSP MARKET CONCENTRATION 

Line 
No. HHI(a) 2012 2013 2014 2015 2016 2017 2018 2019 2020 

1 Non-PG&E EVSE 1,175 1,951 2,472 3,075 6,170 11,728 22,104 43,554 92,470 
2 PG&E EVSE 

(Enhanced 
Proposal) – – – – – 652 2,735 6,285 7,530 

3 Total 1,175 1,951 2,472 3,075 6,170 12,380 24,839 49,839 100,000 

4 PG&E “Market 
Share” 

0.0% 0.0% 0.0% 0.0% 0.0% 5.3% 11.0% 12.6% 7.5% 

5 HHI 5,153 4,251 3,888 3,617 3,617 3,273 2,985 2,921 3,149 
_______________ 

(a) For illustrative purposes, PG&E’s calculation of the HHI market concentration for its ownership of EV charging stations 
used EVSE charging service providers within its service territory.  PG&E used existing data on existing commercial 
EVSP suppliers from PlugShare Data® to calculate the existing market concentration in California of non-residential EV 
charging stations.  PG&E added its proposed Phase 1 EV charging stations to the total from 2017 through 2020.  The 
commercial EVSE market outside of PG&E’s deployments is assumed to grow annually at 101 percent, the rate needed, 
in addition to PG&E’s proposed deployments, to support PG&E’s share of 1 million zero emission vehicles.  Under the 
modeled scenario, PG&E’s 2020 deployment would conclude with the end of Phase 1, and does not include proposed 
“bridge” deployments.  Non PG&E infrastructure growth is modeled through the end of 2020 to meet the Governor’s goal 
of deploying the infrastructure needed to support 1 million zero emission vehicles at a 1:4 charge to vehicle attach rate. 
 

Further, by entering into “turnkey” equipment procurement contracts 3 

and long-term operating agreements with EV equipment and network 4 

suppliers, PG&E will be infusing capital and financing directly to the 5 

third-party EV suppliers who will then be able to leverage their financing 6 

and services to expand into EV markets both within and outside of 7 

California that were not previously available to them. 8 

Finally and most obviously, PG&E’s ability to integrate the financing 9 

and installation of utility EV infrastructure directly with the siting, 10 

installation and operation of the EV chargers will enhance the ability of 11 

third-party EV charging equipment and network suppliers to seamlessly 12 

expand their entry into charging markets without bearing the costs and 13 

uncertainty relating to utility distribution infrastructure. 14 

The phased, smaller size of PG&E’s Phase 1 EV Program and its 15 

participation as a competitive procurer, rather than direct supplier, of 16 

EVSE and retail EV charging services demonstrate that PG&E’s 17 

Phase 1 Program and its overall EV program will avoid adverse 18 
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competitive impacts and in fact enhance competition and reduce 1 

concentration in relevant EV infrastructure markets. 2 

3. & 4.  PG&E’s Phase 1 EV Program Will Not Provide Unfair 3 

Advantages to PG&E 4 

PG&E is obligated to provide non-discriminatory, non-preferential 5 

services to all utility customers, and the Commission is empowered to 6 

address any complaint by any customer that PG&E is unduly 7 

discriminating against them or their suppliers in providing utility services.  8 

In compliance with its utility obligations, PG&E will not provide 9 

preferential or discriminatory treatment to customers or their EVSE 10 

suppliers or site hosts based on whether they are or are not participating 11 

in PG&E’s EV programs.  In addition, PG&E’s use of open and 12 

competitive procurement of EVSE equipment and services ensures that 13 

the utility will not accrue any unfair advantages over non-utility suppliers 14 

and service providers. 15 

PG&E’s EV Program will use open competitive procurement 16 

processes and will be implemented on a non-discriminatory basis 17 

through the same process and standards as all new service connection 18 

applications.  PG&E data collection and reporting will also allow all EV 19 

charger developers and owners to benefit from efficiencies in the EV 20 

infrastructure deployment process and increased EV utilization. 21 

Conclusion to Question 1:  In conclusion, PG&E’s responses to 22 

Parts 1 through 4 of Question 1 of the Ruling demonstrate that PG&E’s 23 

Phase 1 EV Program is designed to provide significant benefits to 24 

ratepayers, EV drivers, and the broader market related to EVs at 25 

reasonable cost and without adverse impacts on competition.  PG&E’s 26 

program will not receive unfair advantages due to its utility status.  27 

PG&E’s competitive procurement and deployment of chargers will in fact 28 

enhance competition and reduce concentration in the market.  Thus, 29 

PG&E’s Phase 1 EV Program meets and exceeds the Commission’s 30 

balancing test for utility deployment of EV infrastructure. 31 
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2. Question 2:  What benefits, if any, does PG&E’s installation of DCFC 1 

offer that are not already being offered by other market participants 2 

throughout their service territory?  Do those benefits merit the 3 

incremental cost of DCFC within the program?  What is the current 4 

state of competition and concentration in the DCFC market? 5 

PG&E Response: 6 

DCFCs are a unique component of PG&E’s proposed EV infrastructure 7 

program and can provide significant benefits to EV drivers throughout the 8 

service territory that are not currently being provided by other providers.  9 

DCFCs can charge an electric vehicle to an 80 percent state of charge in 10 

approximately 20 minutes.  PG&E’s DCFCs will be co-located with a Level 2 11 

station, allowing these stations to serve all EV drivers, but particularly 12 

Battery Electric Vehicle (BEV) drivers and those without residential charging 13 

capability (e.g., in multi-unit dwellings (MUDs)).  Unfortunately, DCFCs are 14 

relatively expensive to install, and few have been installed anywhere in 15 

California outside of several large metropolitan areas (see Figure 4).  16 

Because of the significant benefits of faster charging, EV manufacturers are 17 

now equipping more EVs with fast charging capability.  PG&E proposes to 18 

competitively procure and deploy an initial number of DCFCs in its Phase 1 19 

Program at reasonable cost in order to meet this gap in current EVSE 20 

markets. 21 

Benefits to BEV Drivers:  BEV drivers now comprise a majority of EV 22 

drivers across PG&E’s service territory.  These drivers, unlike Plug-In Hybrid 23 

Electric Vehicle drivers who rely on gasoline backup to extend their range, 24 

need a regional fast charging network separate from home charging in order 25 

to overcome BEV range anxiety.  To date, 62 percent of EV drivers 26 

throughout PG&E’s service territory have purchased or leased BEVs.15  27 

Sales data for 2015 suggest that the market is moving more heavily towards 28 

BEVs.  In the first seven months of 2015 alone, BEVs have surpassed 29 

70 percent of all EV sales in PG&E’s territory.16  Furthermore, automotive 30 

                                            
15 EPRI R.L. Polk Automotive Data, July 2015. 
16 Ibid. 
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manufacturers continue to announce new fast-charge capable models.17  1 

Importantly, DCFCs may significantly reduce the range anxiety of BEV 2 

drivers toward longer inter-regional trips that would otherwise require a 3 

several-hour stop at a location with an L2 charging station.18 4 

Benefits to MUD Residents:  In addition, DCFCs can serve a unique 5 

piece of the MUD market that L2 chargers may not.  DCFCs allow faster 6 

chargers for more drivers in the same space, compared to multiple parking 7 

spaces needed for L2 chargers to support multiple drivers with much longer 8 

charging times.  DCFCs thus are ideal for MUDs that have limited parking 9 

for MUD residents.  The more rapid charging capability of DCFCs provides 10 

an opportunity to significantly increase the availability and utilization of 11 

stations deployed in or near MUDs.  Additionally, DCFCs placed in public 12 

locations within close proximity to residential areas have the potential to 13 

support customers who may not have access to residential charging, which 14 

is critical to increasing vehicle adoption and overcoming range anxiety in 15 

these areas. 16 

Existing Market Participants Need Additional Support for DCFC 17 

Deployment:  Although providing significant benefits to BEV drivers and 18 

MUD residents, DCFCs are relatively more expensive to install than L2 19 

chargers.  As a result, DCFC deployment has been severely limited in 20 

California, as depicted in Figure 4 and Table 8, which show the diversity of 21 

network providers and station deployment in PG&E’s territory. 22 

For example, installations of DCFC in high end retail establishments 23 

located in metro areas and have been limited along regional corridors.  24 

While these retail located stations are important to current and potential 25 

drivers, they do not serve regional or metropolitan area driving patterns in 26 

the majority of PG&E’s territory.  Figure 4 below is from PlugShare Data®, 27 

demonstrating the concentration of DCFCs in the Bay Area and scarcity in 28 

the rest of the state.19 29 

                                            
17 PEV Market and Program 18 Update, EPRI 2015. 
18 Guidelines for Infrastructure Planning:  An Explanation of the EPRI Red Line/Blue Line 

Model.  EPRI, Palo Alto, CA: 2014. 3002004096. 
19 Data shown in image is proprietary  PlugShare Data® and only shows DCFCs with 

either an SAE Combo Connector or CHAdeMO plug. 
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FIGURE 4 
CURRENT DEPLOYMENT OF DCFCS FROM PLUGSHARE DATA® 

 
 

As another example of the limits of existing DCFC charging services, 1 

Tesla’s proprietary network of SuperCharger stations has garnered 2 

enthusiasm and support from its customers and external stakeholders—but 3 

it is proprietary and limited to Tesla drivers.  There have been other auto 4 

manufacturer-sponsored DCFC installations (e.g., Nissan and VW/BMW), 5 

however, these DCFCs only support the auto manufacturer’s preferred 6 

charging plug standard.  PG&E will install both of the predominant 7 

plug-types (CHAdeMO and SAE Combo Connector) at its DCFC locations, 8 

and will be co-located with a Level 2 charger so that all EVs can use these 9 

locations. 10 

The Costs of PG&Es’ Proposed DCFCs Are Reasonable.  Under 11 

PG&E’s proposed deployment of DCFCs, the costs will be based on 12 

competitive procurement of turnkey DCFC equipment using both the 13 

CHAdeMO and SAE Combo Connector DCFC charging standard, ensuring 14 

BEV drivers have universal access to these stations.  PG&E will co-locate at 15 

least one Level 2 charger at each of these DCFC locations, thus ensuring all 16 
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vehicle types will be able to use these locations, providing further benefits to 1 

drivers compared to existing proprietary DCFCs. 2 

TABLE 8 
NETWORK COVERAGE AND CONNECTOR TYPE IN PG&E’S SERVICE TERRITORY(a) 

Line 
No. Network Locations Stations 

CHAdeMO 
Connectors 

SAE Combo 
Connectors 

Tesla 
SuperChargers 

1 Firm 1 2 2 2 – – 
2 Firm 2 15 16 15 3 – 
3 Firm 3 25 27 28 – – 
4 Firm 4 14 120 – – 120 
5 Firm 5 6 6 6 6 – 
6 Firm 6 56 98 97 50 – 

7 Grand Total 117 269 148 59 120 
_______________ 

(a) PlugShare Data®. 
 

PG&E’s DCFC siting and deployment will be informed by industry-3 

leading research.  PG&E has a project underway as part of the Electric 4 

Program Investment Charge program to determine a list of 200-500 DCFC 5 

locations in PG&E’s territory.  PG&E is currently working with UC Davis, E3, 6 

Ricardo, PlugShare Data® and PG&E’s distribution experts to identify 7 

locations that are lower cost, and optimally placed.  This report will be 8 

publicly available in Q2 2016 and used to support PG&E’s DCFC Phase 1 9 

deployment. 10 

The overall cost of PG&E’s initial DCFC deployment, including capital 11 

costs and expense amounts, will be $12.5 million for PG&E’s compliant 12 

Phase 1 proposal and $25.2 million for PG&E’s enhanced Phase 1 proposal, 13 

compared to the overall Phase 1 program costs.  The benefits to EV drivers 14 

in terms of EV adoption and reduction in EV range anxiety will significantly 15 

exceed these costs.  PG&E’s competitive procurement of DCFCs also will 16 

provide further support to existing and potentially new DCFC suppliers and 17 

operators, compared to the extremely limited deployment of DCFCs in 18 

California to date. 19 
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3. Question 3:  What information and data should PG&E collect during 1 

the initial phase of its program?  What analysis should be conducted 2 

to determine the merit of a second phase, and who should conduct 3 

that analysis? 4 

PG&E Response: 5 

The EV charging infrastructure market is relatively immature and reflects 6 

a unique crossover between the transportation and electricity sectors.  Data 7 

and metrics for infrastructure deployment are not yet well established, so 8 

PG&E proposes a data collection plan that is responsive to the 9 

Commission’s evaluation needs while remaining flexible enough to capture 10 

new learnings that will result from the Phase 1 EV Program. 11 

During its Phase 1 EV Program, PG&E seeks to collect a wide range of 12 

data on both utility and non-utility program performance and to share this 13 

data with the Commission and Advisory Committee on a quarterly basis.  14 

PG&E envisions the data to include elements related to (a) deployment; 15 

(b) operations of PG&E’s EV infrastructure; and (c) broad EV and charger 16 

market data.  In consultation with the Advisory Committee, PG&E will 17 

analyze the collected data to identify changes that can be made to better 18 

achieve program goals in subsequent phases in light of market 19 

developments. 20 

PG&E’s data and evaluation plan is consistent with the proposals 21 

outlined in the SCE and SDG&E settlements and will provide PG&E, the 22 

Advisory Committee and the Commission with the ability to determine what, 23 

if any, changes to make in the subsequent phase of PG&E’s EV 24 

Infrastructure Program.  The process for analyzing and including the 25 

Phase 1 EV Infrastructure Program data and reports in the Commission 26 

proceeding on the subsequent phase of the EV Program are discussed in 27 

the Transition Plan to Phase 2.  PG&E’s proposed Data Collection and 28 

Reporting protocols are attached to this testimony as Appendix A. 29 

Data Collection to Evaluate Vehicle Grid Integration and Demand 30 

Response Capabilities.  PG&E is well aware that one of the potential 31 

benefits to EVs at scale includes the potential for vehicle-grid integration.  32 

PG&E’s Phase 1 infrastructure program will include the procurement of EV 33 

charger equipment and infrastructure that can be used to support load 34 
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management programs to deliver grid benefits over the long-term.  In 1 

advance of Phase 1 deployment, PG&E plans to gather data about the 2 

range of functionality and load management capability available in the 3 

charger hardware and network operations software markets through a 4 

Request for Information (RFI).  This RFI will enable PG&E to develop 5 

specifications for use in a competitive solicitation once the EV Program is 6 

approved.  PG&E plans to procure technology that is capable of responding 7 

to a variety of load management signals and flexible enough to enable a 8 

variety of grid integration opportunities. 9 

Currently, PG&E is implementing two pilots funded through Demand 10 

Response proceedings designed to explore a technology-agnostic way to 11 

address renewable integration, and importantly, over-generation.20  These 12 

pilots seek information for a more comprehensive approach to allow various 13 

types of customer side resources to support the grid.  PG&E intends to 14 

combine the learnings from these, and other pilots with the data collection 15 

and analysis from the Phase 1 deployment, to inform future load 16 

management program design.  17 

4. Question 4:  What transition mechanisms should be established 18 

between an initial phase and a potential second phase to allow 19 

adequate time for regulatory review of the initial phase while also 20 

minimizing market uncertainty and discontinuity during the review 21 

period? 22 

PG&E Response: 23 

PG&E has evaluated various options for a smooth transition between its 24 

Phase 1 program and the subsequent phase of its EV Program, and has 25 

also reviewed the elements of the SDG&E and SCE settlements. 26 

Based on this review and as discussed in its Phase 1 compliant and 27 

enhanced proposals above, PG&E’s  phased EV programs include the 28 

following transition mechanism to assist the Commission in evaluating 29 

PG&E’s subsequent EV program while avoiding customer and EV market 30 

uncertainty and discontinuity. 31 

                                            
20 D.14-05-025. 
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Quarterly Data Collection and Reporting:  First, PG&E proposes that, 1 

beginning with the first installation of EV chargers under its Phase 1 2 

program, PG&E will begin reporting quarterly the results and data from its 3 

EV deployment and operation, using as a model the data collection and 4 

reporting requirements agreed to by the settling parties in the SDG&E and 5 

SCE EV settlements.  Appendix A provides more detail regarding PG&E’s 6 

proposed data and metrics to be collected and included in the quarterly 7 

reports. 8 

EV Advisory Committee:  Second, PG&E will create an Advisory 9 

Committee similar to those proposed under the SCE and SDG&E 10 

settlements, and convene meetings and workshops with the Advisory 11 

Committee and with other interested parties and Commission staff to 12 

discuss the results and answer questions and data requests regarding the 13 

progress of Phase 1 deployment.  Similar to the Advisory Committee 14 

proposed by the SCE settlement, the PG&E EV Advisory Committee will 15 

include representatives from a diverse array of key constituents, including 16 

consumer advocates, environmentalists, EV drivers, the automotive 17 

industry, disadvantaged communities, labor and EV charging providers.  18 

PG&E will solicit participation to ensure the Advisory Committee reflects a 19 

balance of stakeholder representation.  Information will be provided to the 20 

Advisory Committee to facilitate understanding of PG&E’s Phase 1 EV 21 

Program progress and encourage effective dialogue on potential 22 

modifications to the Program. 23 

Filing of Phase 2 Program Proposal:  Third, PG&E will file updated 24 

supplemental testimony providing its proposal for Phase 2 EV infrastructure 25 

deployment at least six months before the conclusion of Phase 1.  PG&E will 26 

include in its testimony a detailed assessment of the Phase 1 data and 27 

performance to date and how its Phase 2 proposal incorporates Phase 1 28 

results.  During the pendency of the Commission’s consideration of PG&E’s 29 

Phase 2 proposal, PG&E will continue to report its Phase 1 data quarterly 30 

and the data and reports will be included in the record of the Phase 2 31 

proceeding.  This provides the Commission with the remaining six months of 32 

Phase 1 data to reach a decision on Phase 2. 33 
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Bridge Funding:  Fourth, if the Commission reviews and issues a final 1 

decision by the conclusion of the Phase 1 deployment, there will be no 2 

interruption, confusion or market uncertainty or discontinuity regarding 3 

PG&E’s subsequent EV infrastructure deployment.  However, if the 4 

Commission for whatever reason has not issued a decision on PG&E’s 5 

Phase 2 proposal before the end of PG&E’s Phase 1 deployment, PG&E will 6 

be authorized to “bridge” the gap in its EV program by continuing to deploy 7 

and recover the costs of EV charging infrastructure for an additional year at 8 

a deployment and expenditure rate no faster and no greater than the 9 

average monthly rate of deployment and costs recorded during the 10 

six months preceding the end of Phase 1.  PG&E’s authorization for its 11 

“bridge” program and funding will be filed in a Tier 2 advice filing at least 12 

three months before the end of Phase 1 and will provide the detailed 13 

deployment schedule and cost cap applicable to the additional year of EV 14 

deployment and funding, subject to true-up for the final results from 15 

Phase 1.  If the Commission still has not issued a final decision on PG&E’s 16 

Phase 2 proposal at the end of the first additional year after Phase 1 17 

(“bridge” program), PG&E will file a petition for modification of the 18 

Commission’s Phase 1 decision for continued funding for an additional year, 19 

and the Commission will commit to act on the petition for modification within 20 

three months, subject to written comment and at least one public workshop 21 

prior to the decision. 22 

As discussed above in its description of its Phase 1 compliant and 23 

enhanced proposals, PG&E’s proposed transition mechanism balances the 24 

need for adequate time for Commission review of the result of Phase 1, with 25 

the need for customer and EV market certainty and continuity between 26 

phases of the utility EV programs. 27 

E. Conclusion 28 

PG&E, along with the CPUC and California policymakers and leaders 29 

support and in fact have mandated the expansion of transportation electrification 30 

to meet important state climate and environmental goals.  PG&E has filed this 31 

proposal in response to the CPUC’s September 4 Ruling as well as in 32 

compliance with the State’s transportation electrification mandates and policies.  33 

PG&E recommends that the Commission act expeditiously to approve PG&E’s 34 
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Phase 1 enhanced proposal to provide for a significant initial deployment of 1 

utility-driven EV infrastructure and comprehensive data to support Commission 2 

and stakeholder review of PG&E’s Phase 2 Proposal.  As the national media 3 

have reported, the need for additional public EV infrastructure is immediate.21  4 

PG&E requests that its Phase 1 proposal be approved quickly, so that 5 

deployment of needed additional EV infrastructure can begin expeditiously in 6 

support of the Governor’s and Legislature’s EV transportation electrification 7 

goals. 8 

                                            
21 See. e.g., “In California, Electric Cars Outpace Plugs, and Sparks Fly,” New York 

Times, October 10, 2015,  
https://urldefense.proofpoint.com/v2/url?u=http-
3A__www.nytimes.com_2015_10_11_science_in-2Dcalifornia-2Delectric-2Dcars-
2Doutpace-2Dplugs-2Dand-2Dsparks-2Dfly.html-3Fpartner-3Drss-26emc-3Drss-26-
5Fr-
3D0&d=BQIGaQ&c=hLS_V_MyRCwXDjNCFvC1XhVzdhW2dOtrP9xQj43rEYI&r=eNZP
yAJy4-o5juCajgpHww&m=goJ3nexUg-
4RuNSRH6QNDcmuk_5hWjO7tIe9CTZKH6w&s=BgE6dwPZS2N5MACtgvNYVsVaeZU
grLpBGZryDQj6jiI&e=.  
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PACIFIC GAS AND ELECTRIC COMPANY 1 

APPENDIX A 2 

PROPOSED METRICS 3 

On a quarterly basis, Pacific Gas and Electric Company (PG&E) proposes to 4 

report on quantitative metrics and qualitative elements regarding the Electric Vehicle 5 

(EV) Infrastructure and Education Program in order to inform stakeholders and 6 

enable the California Public Utilities Commission to evaluate the next phase of the 7 

EV Infrastructure Program.  The proposed metrics list includes components 8 

significant for evaluation of PG&E’s Phase 1 deployment of charging infrastructure 9 

as well as operational components that can inform future program development to 10 

encourage EV adoption, optimize charging deployment, and implement load 11 

management.  PG&E will partner with the Advisory Committee to refine the data 12 

collection and reporting plan and to ensure that the plan maintains confidentiality. 13 
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 Proposed Metrics List 
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Where applicable, report metrics by market segment including disadvantaged communities 

 Site host enrollment (# of applications and # of sites installed) 

 EVSEs installed 

 Deployment time  

 Installation and charger costs (total, avg, by charger type)  

 Operating costs  

 Deployment within or adjacent to Disadvantaged Communities 

 Supplier diversity and workforce objective achievement 

O
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l M
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s 

Where applicable, report metrics by market segment including disadvantaged communities 

 EV Driver Enrollment (total and by site)  

 Utilization rate by site, by type of charger  

 Charger Uptime (avg) 

 Pricing and kWh usage by price 

 Associated usage data:  plugged in time, charging duration, charging power level 

 Charging load profiles (aggregate and by charger) 

 Load impacts 

 Customer satisfaction (convenience, ease of use) (by survey of site hosts and 
EV drivers)  

 EV rate adoption  

 EV adoption in service territory  

 Societal impacts 

o ZEV miles traveled  

o Fuel cost savings 

o Avoided GHG 

D
es

cr
ip

tiv
e 

El
em
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ts

 

 Sales/outreach efforts  

 Key barriers to deployment of EV charging infrastructure and the program’s 
approaches to overcome these barriers 

 Identification of grid benefits and other impacts 

 Observations on effect of the program on the EVSE and EV market 
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Compliant Proposal 

TABLE B-1 
EV PROGRAM – COMPLIANT PROPOSAL 

DEPLOYMENT PLAN (2016-2019) 

L2 Banks DCFC 
Sites Chargers Sites DC Fast-Chargers L2 Chargers 

Line 
No. Description (10/site) (1/site) (1/Site) 

1 March-17 0 0 0 0 0 
2 April-17 1 10 0 0 0 
3 May-17 1 10 0 0 0 
4 June-17 2 20 0 0 0 
5 July-17 2 20 0 0 0 
6 August-17 3 30 0 0 0 
7 September-17 3 30 0 0 0 
8 October-17 4 40 0 0 0 
9 November-17 5 50 1 1 1 

10 December-17 6 60 1 1 1 
11 January-18 8 80 1 1 1 
12 February-18 11 110 1 1 1 
13 March-18 15 150 2 2 2 
14 April-18 15 150 2 2 2 
15 May-18 15 150 2 2 2 
16 June-18 15 150 3 3 3 
17 July-18 15 150 3 3 3 
18 August-18 15 150 3 3 3 
19 September-18 15 150 4 4 4 
20 October-18 15 150 4 4 4 
21 November-18 15 150 4 4 4 
22 December-18 15 150 4 4 4 
23 January-19 15 150 5 5 5 
24 February-19 15 150 5 5 5 
25 March-19 15 150 5 5 5 
26 Phase 1 Total 241 2,410 50 50 50 
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Enhanced Proposal 

TABLE B-3 
EV PROGRAM – ENHANCED PROPOSAL 

DEPLOYMENT PLAN (2016-2019) 

L2 Banks DCFC 
Sites Chargers Sites DC Fast-Chargers L2 Chargers 

Line 
No. Description (10/site) (1/site) (1/Site) 

1 March-17 0 0 0 0 0 
2 April-17 5 50 0 0 0 
3 May-17 5 50 0 0 0 
4 June-17 5 50 0 0 0 
5 July-17 5 50 0 0 0 
6 August-17 5 50 0 0 0 
7 September-17 10 100 0 0 0 
8 October-17 10 100 0 0 0 
9 November-17 10 100 1 1 1 

10 December-17 10 100 1 1 1 
11 January-18 10 100 1 1 1 
12 February-18 10 100 1 1 1 
13 March-18 15 150 2 2 2 
14 April-18 15 150 2 2 2 
15 May-18 15 150 2 2 2 
16 June-18 15 150 3 3 3 
17 July-18 20 200 3 3 3 
18 August-18 20 200 3 3 3 
19 September-18 20 200 4 4 4 
20 October-18 20 200 4 4 4 
21 November-18 20 200 4 4 4 
22 December-18 25 250 4 4 4 
23 January-19 25 250 4 4 4 
24 February-19 25 250 4 4 4 
25 March-19 25 250 4 4 4 
26 April-19 25 250 4 4 4 
27 May-19 30 300 4 4 4 
28 June-19 30 300 4 4 4 
29 July-19 30 300 4 4 4 
30 August-19 30 300 4 4 4 
31 September-19 30 300 4 4 4 
32 October-19 30 300 4 4 4 
33 November-19 35 350 5 5 5 

B-5



 

TABLE B-3 
EV PROGRAM – ENHANCED PROPOSAL 

DEPLOYMENT PLAN (2016-2019) 
(CONTINUED) 

L2 Banks DCFC 
Sites Chargers Sites DC Fast-Chargers L2 Chargers 

Line 
No. Description (10/site) (1/site) (1/Site) 
34 December-19 35 350 5 5 5 
35 January-20 35 350 5 5 5 
36 February-20 39 390 5 5 5 
37 March-20 39 390 5 5 5 
38 Phase 1 Totals 733 7,330 100 100 100 
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Original Application 

TABLE B-5(a)

EV PROGRAM – ORIGINAL APPLICATION 
FORECAST CAPITAL COSTS (2016-2022) 
(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure – L2 $477,726 

2 EV Charger Infrastructure – DCFC 24,240 
3 Site Acquisition Support and Market 

Education and Outreach 
4,679 

4 Program Management Organization 44,507 

5 Total $551,151 
_______________ 

(a) Equivalent to Table 1-1, page 1-11 of February 9, 2015 
Prepared Testimony with L2 and DCFC costs broken out. 

 

TABLE B-6(a)

EV PROGRAM – ORIGINAL APPLICATION 
FORECAST EXPENSE AMOUNTS (2016-2022) 

(THOUSANDS OF NOMINAL DOLLARS) 

Line 
No. Description Amount 

1 EV Charger Infrastructure – L2 $61,908 

2 EV Charger Infrastructure – DCFC 1,332 
3 Site Acquisition Support and Market 

Education and Outreach 
38,171 

4 Program Management Organization 1,287 

5 Total $102,698 
_______________ 

(a) Equivalent to Table 1-2, page 1-11 of February 9, 2015 
Prepared Testimony with L2 and DCFC costs broken out. 
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TABLE B-9(a)

2016-2022 REVENUE REQUIREMENT REQUEST – ORIGINAL APPLICATION 
(THOUSANDS OF DOLLARS) 

Line 
No. 2016 2017 2018 2019 2020 2021 2022 

1 $5,406 $19,372 $40,882 $75,685 $102,686 $94,169 $90,559 
_______________ 

(a) Equivalent to Table 7-1, page 7-2 of February 9, 2015 Prepared Testimony. 
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PACIFIC GAS AND ELECTRIC COMPANY 

APPENDIX C 

STATEMENT OF QUALIFICATIONS 



JRC-1 

PACIFIC GAS AND ELECTRIC COMPANY 1 

STATEMENT OF QUALIFICATIONS OF JANA R. COREY 2 

Q  1 Please state your name and business address. 3 

A  1 My name is Jana R. Corey, and my business address is Pacific Gas and 4 

Electric Company, 245 Market Street, San Francisco, California. 5 

Q  2 Briefly describe your responsibilities at Pacific Gas and Electric Company 6 

(PG&E). 7 

A  2 I am the Director of PG&E’s Electrification and Alternative Fuels 8 

Department.  My responsibilities are to direct PG&E’s approach to providing 9 

customer value through electrification and customer use of alternative fuels. 10 

Q  3 Please summarize your educational and professional background. 11 

A  3 I received a Bachelor of Science degree in Systems Engineering, and a 12 

Master of Science degree in Electrical Engineering, from the University of 13 

California, Los Angeles.  I also received a Master of Business Administration 14 

degree from Stanford Graduate School of Business.  I joined PG&E in 1991.  15 

From 1991-2000, I held various positions, including Manager, Field 16 

Operations and Director of Regulatory Relations.  From 2000-2003, I was 17 

Director of Strategic Planning.  From 2003-2009, I managed PG&E’s 18 

SmartMeter™ Project.  From 2009-2014, I provided strategic guidance to 19 

PG&E’s Energy Efficiency Program.  I am currently the Director of PG&E’s 20 

Electrification and Alternative Fuels Department. 21 

Q  4 What is the purpose of your testimony? 22 

A  4 I am sponsoring the following sections of the supplemental testimony in 23 

support of PG&E’s Electric Vehicle Infrastructure and Education Program: 24 

 Section A , “Introduction”; 25 

 Section B, “PG&E Phase 1 Compliant Proposal Pursuant to 26 

September 4, 2015 Scoping Memo and Ruling”: 27 

 Part 1, “Description”; 28 

 Part 2, “Transition Plan to Phase 2”; and 29 

 Portions of Part 3, “Capital and Expense Forecast”; 30 

 Section C, “PG&E Phase 1 Enhanced Proposal”: 31 

 Part 1, “Description”; 32 

 Part 2, “Transition Plan to Phase 2”; and 33 



JRC-2 

 Portions of Part 3, “Capital and Expense Forecast”; 1 

 Section IV, “Responses to ALJ Ruling Questions”; and 2 

 Section V, “Conclusion.” 3 

Q  5 Does this conclude your statement of qualifications? 4 

A  5 Yes, it does. 5 


